ACKNOWLEDGEMENT

This thesis is written a partial fulfillment of requirements to graduate from Post-Graduate Program at Bina Nusantara University. In this opportunity, the authors would like to say our gratitude to the following for the supports, suggestions, and contributions that have been given through to us for the completion of this thesis.

1. Mr. David Bingei MBA, as the Finance Program Director of Bina Nusantara University.
2. Mr. Raymundus Parulian Sihotang PhD, as our thesis counselor, who has guided us in writing this thesis.
3. Mr. Julyan Ardianto PhD, as our Contact Person with PT Aprisma Indonesia and for his contribution on time, ideas, references and many else that help us to completed the thesis.
4. PT. Aprisma Indonesia employees who has contributed their time in providing the information.
5. All of our lecturers of Post Graduate Program at Bina Nusantara University.
6. All of our families and beloved ones for their patient, encouragement and their moral support.
7. All of our colleagues and friends on Graduate Program for the wonderful years we have spent together.
8. All the people that have giving their best to help us completing this thesis.
9. Last but not least, to God for His loving hand, guidance and compassion through our lives.

It is our greatest wish that thesis can give benefits to those who seek proven, effective and informative result in IT project financial performance measurement research.